

ODF Small Forestland Grant Program Implementation Timeline (SB 762 Section 24)



2021	September	<ul style="list-style-type: none"> • Call for Proposals (CFP) Drafted, work with Committee for Family Forestlands to inform criteria and eligible applicants
	October	<ul style="list-style-type: none"> • Host ODF Internal Webinar to solicit Public and Stakeholder Feedback (Oct 1) • Host Public Webinar including draft Grant criteria and eligible applicants <ul style="list-style-type: none"> ○ Oct 25 • Post Draft Program Components to SFGP landing page
	November	<ul style="list-style-type: none"> • Release Program Components • Release Call for Proposals (CFP) Mid-November
	December	<ul style="list-style-type: none"> • Stakeholder Webinar explaining Grant Process (TBD) • Open period for applications (Dec-Jan 10)
2022	January	<ul style="list-style-type: none"> • Submitted SFG and Firewise Community Grant proposals are pulled (Jan 10) <ul style="list-style-type: none"> ○ Review committee scores and ranks proposals (TBD) • Program progress report due to legislature Jan 15, 2022 • First-Round Awards are determined (January 28)
	February-March	<ul style="list-style-type: none"> • Build agreements including scopes of work, budgets, and DOJ review • Begin finalizing agreements • Work begins on approved projects
	March-May	<ul style="list-style-type: none"> • All project agreements are finalized, transition to project implementation
2023	June	<ul style="list-style-type: none"> • All treatment activities complete by June 15, 2023 • Final invoices and project report due June 30, 2023 • Begin drafting report for July report to the Legislature